Question 1

GGS MPCE
WEEKLY TELECONFERENCE WITH S&L

THURSDAY - SEPTEMBER 8, 2011

NPPD
Bob Nitsch Linda Holmstedt

S&L
Paul Hooranert Chris Hornish

1. Accomplishments of Last Week (Recent)

S&L
e Chris is ready to issue the WFGD spec today; he will provide “zipped” and
PDF of entire technical section.

e 110901: SCR — John M. will discuss with Mick that SCR is not in S&L'’s
scope.

e Don Muhle is working on making the Terms & Conditions interchangeable
for all the specs.
e Question of whether S&L would like to be on site when vendors come out
to GGS
o Comanche Station — Need to identify any “land mines” with these
vendors, ex. Reverse gas baghouse vs. pulse jet.
o S&L has forwarded Stebbins’ presentation to NPPD.
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e 110901: John asked Steve about the Clam issue. Steve talked to Geri
Penrose and she located some older EPRI reports and will include the
references in the white paper. Geri has also been talking to various
chemical suppliers for contact list of where they've been used and their
experience.

e 110908: Bob said that John M. had reported Jack Daly’'s meeting in
Columbus was good from John’s standpoint. John noted that Pat Pope
asked him if we were working on SCR. So, don’t be surprised if asked.
Paul said he discussed with John M. and the real pressure is with NOy
area. John was also asked about action plan to address CO». John noted
what we’d done with S&L study in our previous work. Paul responded that
S&L could switch items (SCR) around if necessary.

e Bob asked S&L about B&W bidding non-union labor. Paul said it would be
area-specific.

S&L Recent Submittals:

e 09/01 — CDH - SL-0300 — WFGD & ID Fan / Aux Power Conceptual
Cost Estimate for GGS U1&2

09/01 — CDH — SL-0303 — ACI Capital Cost Estimate for GGS U1&2
09/01 — SRP - SL-0302 — GGS MPCE Project Schedule

09/02 — SRP — GGS MPCE Restart-S&L Work Plan Schedule

09/02 — PH — Action item 0472 — FGD Area Galvanizing

09/02 — WAP — SL-0304 — SL action item 0453 — Summary Level
Talking Points why WFGD was selected over DFGD (Sent 090106
Volume IV — Recommended SO, Reduction Technology

NPPD Submittals to S&L:

(333
O

2. Plans for Near Future
S&L
e FGD spec.
e (Clams white paper.
e John & Don visit to S&L’s office — possibly week of 9/19 (?7?)
e S&L will resume monthly status reports, effective for August.

NPPD
e Burner work.
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Review S&L’s submittal SL-0290 — S&L action item 450 — Revised Mass
Balance Flue Gas Flow Calc, Rev. 2

Review S&L’s submittal SL-0301 — Materials of Construction, Rev. 3 — SL
action items 0447, 0448, 0449, 0460

Testing week of September 12 at GGS; week of September 5™ at Sheldon
Station.

Don will be working on making the Terms & Conditions interchangeable
for all the specs.

Update ACI spec; with completion by 12/31/11.

John & Don visit to S&L’s office — possibly week of 9/19 (?7)

Several upcoming presentations:

o Stebbins

o Shaw Group

o Structural Industrial & Energy Solutions

o TIC-Kiewit

o Air Preheater

o Babcock & Wilcox

o CRF Environmental / Fuel Tech — Thurs 8/25
o ADA )

o Norit Americas ) ACI

o Calgon Carbon Corp )

3. Issues

S&L

NPP

None noted.

D

Addressing the effects of the CASAPR.

Bob asked Paul about the MSSV bypass invoicing. Paul said they put that
on Project 002 - $90,000 open ended; 22 hours, which is less than the 50
hours. These hours were in June and July. Bob asked Paul to send an e-
mail that this is the final invoice.

Bob reported that we’ve been meeting with several activated carbon
vendors, and we may need JT to do a foundation analysis for the silos.
Reviewing / comments on S&L submittals.

4. Action ltem Review

S&L

0441

Issued 8/31; keep open. S&L still shows
market volatility factors; early next week
- 9/14.

Updated capital cost estimate
& cash flow to NPPD f/review.
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0442

Updated project schedule &
ID long lead-time items for
NPPD review.

S&L issued 8/31 — SL-0302.

0443

Submit WFGD technical spec
suitable for bid purposes.

To be issued 9/8; with bid date of 9/30.

0446

Schedule of the balance of
the restart activities.

Issued 7/28. John M. commented last
week; data info in 8-1/2 x 117.

0449

Revised material of
construction white paper for
comment.

SL-0301 issued 8/31. Paul will reissue
with change-out page per Bob’s
comments.

0451

Prepare water balance for
FGD for NPPD comment

NPPD Final Trans 286 8/24
w/comments; S&L to finalize & resend by
9/15.

0452

Advise NPPD if previous
study work looked at new
PJFF w/DFGD compared to
reinforcement of existing
baghouses.

8/11 — SL-0297
8/22 — NPPD Trans 289 requesting
revised white paper by 9/15

0453

Provide NPPD w/summary
level talking points as to why
WFGD was selected over dry.

CLOSED.

0459

Capital & O&M cost
estimating — OOM splitting of
WFGD estimate into a U2
single unit FGD. Similar
exercise for DSI, except DSI
on U1.

On hold: added task. Bob will have John
M. look at this item.

0465

Establish a date f/Don Muhle
to Chicago to work on overall
bid document organization

Don will review the FGD spec, then
determine if a visit to S&L’s office is
necessary. Bob noted that he is tied up
w/burner; this may be week of 9/19.

0469

Prepare a list of
guestions/issues re.
commercial portion of bid
documents; issue to Bob prior
to Don/Linda. S&L telecom
(ref Al 0464).

Bob asked Chris to send updated
spreadsheet both commercial & technical
summary.

0471

Provide Bob w/Scope
Document to address CEMS
for pm & HCI (Utility Mact).

Paul Farber will arrive @ GGS Tuesday,
9/13..

0472

Review if galvanizing is
suitable for FGD area
environment. For grating,
base would be galvanized
w/option for FRP.

CLOSE.
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0473

White paper on CEMS
requirements f/MPCE
equipment additions. Also,
determine if existing CEMS
equipment could be reused.

Bob has sent some of the info, and owes
info on flow monitors.

0474

S&L to advise if S&L has
seen an SNCR & SCR
operating in tandem.

S&L is not finding anything except Fuel
Tech’s mention of Sibley Station. Bob
thought at low load operation would be
only benefit; not as efficient as first
thought. Bob would still like to hear
Wayshalee’'s comments.

Bob would like to discuss the
Plant Scherer trip report with
S&L at the next Chicago visit,
i.e. platforms, access issues.

0475

JMD to talk to NPPD on
capital cost estimate & market
conditions when @ NPPD
09/08/11.

CLOSE.

0479

Input to FGD Spec: Contract
Document Rule 10 — NPPD to
advise on what drawing hard
copies should be submitted
by contractor in addition to
electronic format.

Chris to provide punch list.

0480

Input to FGD Spec: Contract
Document Rule 13 — NPPD to
advise if taxes are to be
included by EPC contractor &
if so, on what (i.e., equipment,
material, labor?).

110901: Bob asked that Chris look at
NPPD’s Section C. Don will point out
specific section.

110908: Chris to provide punch list.

0482

Input to FGD Spec: OCIP vs.
CCIP.

110901: John M. thought this would be a
negotiated item.

0484

Send NPPD Stebbins
presentation material

CLOSE.

TAMPCE\WPROJECT FILES\01.13 S&L ENGINEERING SERVICES AGREEMENT 4700000926\01.13.04 S&L WEEKLY MEETING
MINUTES\20111110908.DOCX
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